G. R. S. IX-5]

Previous references

Ref 26-185(15-415)

Later references

Present

1920-21

(Mar C)

File No. 46-20

Serial Nos 25-32

GENERAL AND REVENUE SECRETARIAT

Serial Nos. 25 to 32

Part B for May to 21

SUBJECT

Estimates for works &c. Improvement Trust Board—Mysore

5(25) To the Chief Engineer
B 7075 Dy No 2 dt
Submits for sanction a revised estimate for Rs 10,000/- for constructing an arched gateway for the South West Bastion of the Fort at Mysore

32 To the Chief Engineer
No RH10-1 Dy 6-5-21
Requesting him to submit the estimate for the Extra Charges to be provided in the next Budget

WD 2000—11-20—BLOCK (S.C.)

Mr Wheeler Chamarajapuram
18-5-21

Mysore Public Works Department,
Central Office,

No. 7075 Dated Bangalore, 10th February 1921.

From S. Cadambi, Esquire,

Chief Engineer of Mysore,

Bangalore.

Ml 44-20-25

To

The Secretary to Government,

Revenue Department, Bangalore. D No. 6190 14-2-21

Sir,

With reference to G.O No.5470-1/Ml.24-15-15 dated the 30th October 1915 sanctioning an estimate amounting to Rs.4257 for constructing an arched gateway for the South-west Diddibagal of the Fort at Mysore, I have the honour to forward herewith, for favour of disposal, a revised estimate for the work amounting to Rs 10,000/-.

2. The report of the Chairman attached to the estimate explains the necessity for the revised estimate.

3. The excess of Rs.5713 over the original sanctioned estimate is made up as under.

(1) Enhanced rates	=	Rs	725
(2) Insufficient provision	=	"	1434
(3) Unforeseen items	=	"	3262
(4) Contingencies	=	"	272

I have the honour to be,
Sir,
Your most obedient servant,

For Chief Engineer of Mysore.

A.E/9-2/2.

490

The budget estimates have not been
sanctioned. The exact grant to the
Trust Board is not known but there
is no fear that the budget is sanctioned.
Is to be submitted for orders

Yes HH 25/2

18/2
bc
101

Please see Dewan's order
in the linked file
MH 2-20-17
Dy 4/4/21 ~~Dy~~ The work
on question being
partly completed
~~was~~ executed and
be completed
Subd for orders
Dy 4/4/21 to whether the revised
estimate may be
and provision
in the next years

This may be done

5/4

Rev Secy

5/4

DEWAN'S OFFICE
Recd on APR 11 1921
Reg No. 6390

(Dewan) Please submit the
this estimate
which may be not be
in next year's
budget

bg
6 4 21
HH

18 4 21

Serial No.	
	Draft Sanct of 22/4/21 Ind home Hm 27 4
32	To the chief Engr and Comm Rangoon No 12410-1 of Dt 5-4-21 Sanctions the estimate for extra charges being met from the provision to be made in the next years budget

G.R.S VI-71]

SUBJECT ---

Diary No. of letter replied to. 6190

Section MH
File No. 24-20
Serial No 32

General and Revenue Secretariat

( )

the 191

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue 6.5.21

Signed by Sd/ H.V. Nanjundaiya Chief Engineer

Read Letter No. 8075 of 10-2-21 from the Chief Engineer submitting for sanction a revised estimate for Rs 10,000 for constructing an arched gateway for the Second Forest Division at the Fort at Mysore and forwarding the report of the Executive Engineer of the Mysore City Public Works Division explaining the

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette Kannada Part ?

Order Thereon To

Gaz 3/5

necessity for the excess amount of Rs 5713 over the originally estimated amount of Rs 4287 sanctioned by no 5470-1 M1 24-18-18 - E of 30-10-18-

Order no :- R 12410-1

Sanctioned, the extra cost being met from the provision to be made in the next years budget of the Trust Board.

for Revenue Secy

List of enclosures

The Chief Engineer with the estimate and other enclosures

Copy by

The chairman, Mysore City Improvement Trust Board.

WD 1 11 G1 B—30 000—17-8